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RCRA PERMIT MODIFICATION REQUEST #18

State RCRA Permit No 91-09-30-01
CO 7890010526

United States Department of Energy Rocky Flats Plant

December 1683
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PERMIT MODIFICATION SUMMARY

This document is submitted as a Class 1 Permit Modification requiring prior approval from the
Colorado Depariment of Health pursuant to 6 CCR 1007-3 100.63(a) The medification
incorporates previously approved changes to the Environmental Restoration Interagency Agreement
milestone schedules in the Corrective Action Requirements Section of the State RCRA Permit for
Rocky Flats Plant Changes to the milestone schedules are shown in bold and strike-out

Please note that exiension requests have been submitted for Operable Units 1 8 10 12 13 and
14 but they have not yet been accepted In addition the stop work order currently in effect for
Operable Units 2 through 7 and recently fifted for Operable Unit 1 will significantly impact all the
milestone dates for these Operable Units.




TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

oU 1
8§81 HILLSIDE

OU 1 PHASE IIXI RCRA FACILITY INVESTIGATION/REMEDIAL
INVESTIGATION (RFI/RI)

Submat Draft Phase III RFI/RI Work Plan
Submit Final Phase III RFI/RI Work Plan
Submit Draft Phase III RFI/RI Report
Submit Final Phase III RFI/RI Report

OU 1 CORRECTIVE MEASURES STUDY/FEASIBILITY
STUDY (CMS/FS)

Submit Draft CMS/FS Report
Submit Final CMS/FS Report
QU 1 CORRECTIVE AND REMEDIAL ACTION PROPOSED PLAN (PP)
Submit Draft PP
Supmit Final PP
Submit Responsiveress Surmarv
Submit Final Responsiveness Summarv

Ou CCRREC™.VZ 2C™ 07 DIZC S ON AND RECURD C7
DECISION (CAD/ROD)

Submit Draft CAD/ROD
Suomat Final CAD/ROD
QU 1 CORRECTIVE /REMEDIAL DESIGN (CD/RD)
Submit CD/RD Work Plan
Supm. Draft mitle II Design

Suzr.t ".nal T.tle I Des.gn
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February 6
October 30
October 28

November 15

February 11

August 3

Seotemcer 27
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2ugust 3

Novemper 1

Novemper
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1990
1990
1992

1983

1994

1994

1993

1364

v24

1994

1994
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OU 1 CORRECTIVE/REMEDIAL ACTION
Begin Corrective/Remedial Action Construction
Complete Corrective/Remedial Construction
Submit Performance Assessment Report

OU 1 INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)
Submit Draft Proposed IM/IRA Decision Document
Submit Proposed IM/IRA Decision Document
Submit Final IM/IRA Decision Document
Submit IM/IRA Implementation Document
Begin Phase I-A IM/IRA Construction
Begin Phase I-B IM/IRA Construction
Begin Phase II-A IM/IRA Construction
Begin Phase II-B IM/IRA Construction

Completa IM/IRA Coastruction

Begin IM/IRA Testing

May 7 1996
November 4 1997

February 10 1998

Septesmbexr 18, 1989

Octobar 6 1989
January 5 1990
February 22 1991
January 15 19850
Octobex 8 1990
April 1 1991
Seotember 3 1991
April 13, 1992

August 5 1991
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OU 2 CORRECTIVE/REMEDIAL ACTION

Begin Corrective/Remedial Action Construction January 20 1997
Complete Corrective/Remedial Action Constructaon July 20 1998
Submit Performance Assessment Report October 15 1998

oU 2 SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)

Submit Draft Proposed IM/IRA Decision Document June 19 1990
Submit Proposed IM/IRA Decision Document September 18 1990
Submit Draft Responsiveness Summary December 13 1990
Submit Final Responsiveness Summary and Final January 11 1991
IM/IRA Decision Document

Field Treatability Test System Installation Complete May 10 1991
Begin Field Treatability Testing May 13 1991
Submit Draft Treatability Test Report Aoril 1 1992
Submit Final Treatability Test Program Report June 2 1992
Complete IM/IRA Construction April 24 1992
Begin Field Treatability Testing (Entire System) April 27 1992

OU2 SUBSURFACE INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)

Submit Draft Proposed IM/IRA Decision Document March 2 1982
Submit Draft Responsiveness Summary June 11 1992
Submit Final Responsiveness Summary and August 14 1992

Final IM/IRA Decision Document

Release Final Responsiveness Summary and September 4 1992
IM/IRA Decision Document to Public
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TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

ou 3
OFF~SITE RELEASES

QU 3 DRAFT REMEDY REPORT
Submit Draft Past Remedy Report
Submit Final Past Remedy Report

OU 3 HISTORICAL INFORMATION AND PRELIMINARY
HEALTH RISK ASSESSMENT

Submit Draft Historical Information and Preliminary
Health Risk Assessment Report

Submit Final Historical Information and Preliminary
Health Risk Assessment Report

OU PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL
INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan
Submat Final Phase I RFI/RI Work Plan

Submit Draft Phase I RFI/RI Report

Supmat F.nal Phase I RFI/RI Report

October 26

April 2

November 9

April 16

July 10
December &
February 14

October 21

1990

1991

1990

1991

1891
1991
1994
1994



TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

SITE~-WIDE ACTIVITIES

BACKGROUND STUDY

Submat Draft Background Study Report (Water) December 15 1989
Submit Draft Background Study Report (Soils) December 15 1989
Submit Revised Background Study Report December 21 1990

COMMUNITY RELATIONS

Submit Draft Community Survey Plan January 23 1990
Submit Final COmmunity Survey Plan March 22 1990
Submat Draft Community Relations Plan \ovember 1 19980
Submit Fainal Community Relations Plan -nuary 22, 1997
Submat Comnunity Relations Plan Responsiveness Summarv June 21 189"

HISTORICAL RELEASE REPORT
Subm.-t Draft H.s*-orical Release Revort a~varv § 8o,
Submit Final Historical Release Repor* Tune 3 1692
FZRAL™Y AND SATI™Y PLAN
Sugm1- D+~_F te.l h ard Sa‘e v Pla~ cus* ¢ 9
Supmit ~"inal Health and Safety Plan amper < v

PLAN FOR PREVENTION OF CONTAMINANT DISPERSION

Supmit Draft Plan for Prevention of Contaminant Sec emper 19 .9¢0
Dispersion
Submit Fainal Plan for Prevention of Contaminant July 22 1991
Dispersion
Submit Responsiveness Surmarv on ®lan “or November 25 18¢1

p-even-.on of Contaminant Dispersion
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DISCHARGE LIMITS FOR RADIONUCLIDES (Work Plan)

Submit Draft Work Plan foxr Discharge Limits April 5§ 1991
for Radionuclides

-

Subnmit Pinal Work Plan for Discharge Limits
for Radionuclides

September 16, 1991

Submit Responsiveness Summary Discharge Limits January 30 1992
for Radionuclides

SAMPLING AND ANALYSIS PLAN

Scbmit Draft Quality Assurance Project Plan August 29 1930
Submit Final Quality Assurance Project Plan March 1, 1991
Submit Draft Standard Operating Procedures August 29, 1990
Submit Final Standaxd Opesating Procedures, March 1 1991

Volume 1 - Field Operatiofs, Volume 2 - Groundwater
Volume 3 ~ Geotechnical

¥
Submit Final Standard Operating Procedures, March t 1991
Volume 4 - Sarface Water Volume 5 - Ecoloegy

Submit Final Standard Operating Procedurs, Margh 1, 1991
Volume § -~ Adr

Submit Final Standard Operating Procedure March 1 1991
Addendum for OU 2 Phase II RFI/RI Workplan

Submnit Final Standard Opersting Procedure March 1 1991
Addendum for OU 1 Rhass XII RFI/RI Workplan

TREATABILITV STULY

Sucnit Draft "rea~abil.ty S$t.dv Plan ® Fac.amoex 21 150
Submit Final Treatability Study Plan June 3 1891
Submit Draft Treatability Study Report May 26 _883
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TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT

MILESTONE SCHEDULE

ou 4
SOLAR PONDS

OU 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/
REMEDIAL INVESTIGATION (RFI/RI)
Submit Draft Phase I RFI/RI Work Plan

Submit Final Phase I RFI/RI Work Plan

ORDER

June 8 1990

November 26 1991

3 =RE e Moy iy—a3-02-
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QU 4 SOLAR PONDS PHASE I INTERIM MEASURE/INTERIM
REMEDIAL ACTION
Submait Draft Phase I Proposed IM/IRA Dec.sion Document 2o=-11 14 1994
Submit Phase I Proposed IM/IRA Decision Document June 24 1994
Submit IM/IRA Responsiveness Summary November 1 1994
Submit Phase I Final IM/IRA Decision Document January 13 1995
ard Final Rescons.veness Surmra-v
e e e e e el tmregeer 2
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Sukm. Tomw. M "_tle Te .gn February 10 1985
Begain Phase I IM/IRA Construct.on September 27 1995
All Solar Ponds Emptied of Water and Sludge January 20 1995
OU 4 SOLAR PONDS PHASE II RFI/RI
Submit Draft Phase II RFI/R Work ®lan eD™1l 22 994
Submit F_nal Phase II RFI/RI Work ®lan Septemoer 19 1994
Supmit D-af Phase II RFI/RI Revo~ sz-_1 1A ac
Supmit F.ral ®hase II RFI/R =en. ec -~oe~ 11 Qar
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TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT
MILESTONE SCHEDULE

ou 6
WALNUT CREEK

QU 6 PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL
INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan

Submit Final Phase I RFI/RI Work Plan

Submit Draft Phase I RFI/RI Report

Submit Final Phase I RFI/RI Report

ORDER

April 19
September 16
June 10

Novembher 18

1991
1391
19894
1994




TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

ouU 8
700 AREA

OU 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/
REMEDIAL INVESTIGATION (RFI/RI)

Submat Draft Phase I RFI/RI Work Plan May 1 1992
Submit Final Phase I RFI/RI Work Plan December 1 1992
Submit Draft Phase I RFI/RI Report February 14 1994
Submit Final Phase I RFI/RI Report July 12 1994
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TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

oU 14
RADIOACTIVE SITES

OU 14 RADIOACTIVE SITES PHASE I RCRA FACILITY INVESTIGATION/
REMEDIAL INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan Juns 26, 1882
Submit Draft Phase I RFI/RI Work Plan October 19 1992
Submit Draft Phase I RFI/RI Report Decexber 20 1994
Submit Draft Phase I RFI/RI Report May 23, 1998
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